
7/12/2013

Project Name: CIP - Websense Upgrade
Project Manager: Rock Rakowski

Project Status: Green

Key Milestone Baseline Revised Actual Status
21. Project Initiation 3/15/2013 3/15/2013 3/15/2013 Completed

22. Project Planning / Control 3/22/2013 3/22/2013 3/22/2013 Completed

EASA Submission 3/29/2013 3/29/2013 3/29/2013 Completed

ISR Submission 4/17/2013 4/17/2013 4/17/2013 Completed

ITRAC Submission 5/30/2013 5/30/2013 5/30/2013 Completed

Purchase $50k 7/30/2013 7/30/2013 GREEN

Purchase $50K 7/30/2013 7/30/2013 GREEN

Firewall & Software Testing 9/16/2013 9/16/2013 GREEN

23. Project Execution / Control 9/30/2013 9/30/2013 GREEN

Sys Imp & User Migration 9/30/2013 9/30/2013 GREEN

24. Project Closeout 10/4/2013 10/4/2013 GREEN

Activity Status
EASA and ISR are completed.

Project Budget / Cost:
Initial Budgeted Cost Latest Revision Budgeted Cost Actual Cost to Date

$100,000.00 $100,000.00 $34,534.98

Approved IT Investment Fund Budget $100,000.
 FY13 ITIF - Purchases will be completed by end of FY.
 

Major Project Accomplishments:
There are no project accomplishments to report.

Next Steps:
• Installation of Equipment in Data Center
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